

Minutes of Weekly Construction Coordination Meeting

Date: Recent Work Week | Chair: Project Controls Lead

Item 3.1: Logistics teams report customs hold anomalies affecting critical components under tracking ID EQ-UPS-101.

Item 5.4: General contractor confirms structural foundations for the main power generator block (EQ-GEN-303) are fully set.